@owaDOT

Form 831240 (08-18)

CHANGE ORDER
For Local Public Agency Projects

No.: 04 Non-Substantial:
Substantial: D Administering Office
Concurrence Date
Accounting ID No. (5-digit number):36521 Project Number: TAP-U-4040(611)--81-63
Contract Work Type: PCC Sidewalk/Trail Local Public Agency: City of Knoxville
Contractor: Absolute Concrete Construction, Inc. Date Prepared: June 22, 2021

You are hereby authorized to make the following changes to the contract documents.

A - Description of change to be made:

Line Ttem 0100 - 2416-0100015 - Decrease APRONS, CONCRETE, 15 IN DIA by 1 from 5 to 4

Line Item 0110 - 2416-0100018 - Increase APRONS, CONCRETE, 18 IN DIA by 1| from 4 to 5

Line Ttem 0150 - 2416-1165015 - Decrease CULVERT 2000D CONCRETE ENTRANCE PIPE, 15 IN DIA by 25.5 LF from 162
LFto 136.5LF

Line Item 0160 - 2416-1165018 - Increase CULVERT 2000D CONCRETE ENTRANCE PIPE, 18 IN DIA by 12 LF from 98 LF to
110 LF

Line Item 0190 - 2416-1200260 - Increase CULVERT, LOW CLEARANCE RCP ROADWAY PIPE, EQUIV. DIA 60 IN, by 1
from 31 to 32

Line Item 0210 - 2435-0251218 - Increase INTAKE, SW-512, 18 IN by [ from | to 2

Line Item 0260 - 2502-8212036 - Increase SUBDRAIN, LONGITUDINAL, (SHOULDER) 6 IN DIA by 5 from 145 to 150 (prior
increase in CO #1)

Line Item 0280 - 2507-3250005 - Increase ENGINEERING FABRIC by 93.3 SY from 1085.1 SY to 1178.4 8Y

Line Item 0290 - 2507-6800061 - Increase REVETMENT, CLASS E by 71.24 TONS from 784.80 TONS to 856.04 TONS

Add Line Item 8005 - Add 2519-3700000 GATE, AS PER PLAN, 3' for 2 EACH.

Add Line Item 8006 - Add 2519-3700000 GATE, AS PER PLAN, ¢' for 2 EACH

Add Line Item 8007 - Add 2599-9999009 FENCE, WOOD POST, WOOD PANEL, for 95 LF

Add Line Ttem 8008 - Add 2599-9999010 (LUMP SUM) for subcontractor idle time and mobilization.

B - Reason for change:

Line Item 0100, 0110 - At STA 28+00, the plans called for a 18" apron; however, the quantities had counted this as a 15" apron.
Line Item 0150, 0160 - At STA 28+00, the plans called for a 15" pipe; however, this was coupled with an 18" apron, so this was
switched to a 18" pipe for construction. There were other as-built adjustments on pipes throughout the project causing this to not be
a 1:1 quantity exchange between items.

Line Item 0190 - Correcting to as-built quantity.

Line Item 0210 - There are two intakes in the plan set at STA 45+54 and STA 58+25; however, only 1 had been included in the
quantities.

Line Item 0260, 0280, 0290 - Correcting to as-built quantity.

Line Item 8005, 8006, 8007 - Additional fencing items needed for property adjacent to trail right-of-way.

Line 8008 - Contractor arrived to install fence per plan on 4/21/21. City noted that the fence plan had changed from bid docurents.
Contractor was unable to proceed until the new design was finalized a change order was reviewed and approved.

C - Settlement for cost(s) of change as follows with items addressed in Sections F and/or G:

Line Item 0100 - Decrease of $1,550.00
Line Item 0110 - Increase of $1,650.00
Line Item 0150 - Decrease of $2,473.50
Line Item 0160 - Increase of $1,224.00
Line Item 0190 - Increase of $288.00
Line Item 0210 - Increase of $1,250.00
Line Item 0260 - Increase of $137.50
Line Item 0280 - Increase of $746.40
Line Item 0290 - Increase of $4,274.40
Line Item 8005 - Addition of $935.26
Line Item 8006 - Addition of $1,400.00
Line Item 8007 - Addition of $9,388.85
Line Item 8008 - Addition of $1,936.03
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Accounting ID No.(5-digit number): 368521

D - Justification for cost(s) (See I.M. 3.805, Attachment D, Chapter 2.38, for acceptable justification):
4

Line Items 0100, 0110, 0150, 0160, 0190, 0210, 0260, 0280, 0290 - Using contract unit price. Change Order No.:
Line Ttem 8005 and 8006 - There was only one letting with a gate item in the last 2 years, on July 2, 2019. There were two bids. The
low bid was $1,000; the high bid was $2,500. The cost proposed for this project is similar to these bids

Line Item 8007 - The contract unit price for the fence is $94.30/LF. The project was bid prior the start of the COVID pandemic and
prior to the derecho in August 2020. Since that time, the cost of lumber has increased. The new unit cost of $98.83 is reasonable to
account for this material cost increase.

Line Item 8008 - Subcontractor idle time included:

2 laborers for 5.25 hours each on-site - $28.13 x 5.25 x 2 = $§295.37

Diesel mileage - 106 miles x $0.76 = $80.56

Vehicle Maintenance - 106 miles x $1.06 =$112.36

Wages Travel - 4 hours x $28.13 =§112.52

Wages Yard - 4 hours x $35.00 = $140.00

Machine Time - 8 hours x $88.65 = $709.20

Project Manager/Supervisor Time - 3 hours x $50.00 = $150.00

Profit = $160.01

Prime Markup = $176.01

Total = $1936.03

E - Contract time adjustment: No Working Days added |:] Working Days added: D Unknown at this time

Justification for selection:
Changes do not delay overall schedule.
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Accounting ID No.(5-digit number): 36521

IoWADOT

Form 831240 {08-18) Change Order No.: 4

F - Items included in contract:

Participating For dedL'chtionf enter as
=X. XX
Federal- State- Line It D ioti Unit Price Quantity Amount

aid aid Number i EESETPHEN XX XXX XX
X 0100 |APRONS, CONCRETE, 15 IN DIA $1,550.00 -1.000 -$1,550.00
X 0110 |APRONS, CONCRETE, 18 IN DIA $1,650.00 1.000 $1,650.00
X 0150 |CNU|I5\|/AERT' 2000D CONCRETE ENTRANCE PIPE, 15 $97.00 -25.500 -$2.473.50
X 0160 |CNU|;\|/,AFRT’ 2000D CONCRETE ENTRANCE PIPE, 18 $102.00 12.000 §1,224.00

CULVERT, LOW ENTRANCE RCP ROADWAY PIPE,
X 0190 EQUIV. DIA. 60 IN $288.00 1.000 $288.00
X 0210 [INTAKE, SW-512, 18N $1,250.00 1.000 $1,250.00
X 0260 |SUBDRAIN, LONGITUDINAL (SHOULDER) 6 IN DIA $27.50 5.000 $137.50
X 0280 |[ENGINEERING FABRIC $8.00 93.300 $746.40
X 0290 [REVETMENT, CLASSE $60.00 71.240 $4,274.40
Add Row Delete Row TOTAL $5,546.80
G - Items not included in contract:
Participating For dedLIJIctionf enter as
-X.XX
Federal- State- Change . Unit Price Quantity Amount

aid aid Number [tem Number ltem Description XX oy P
X 8005 [2519-3700000 Gate, As Per Plan, 3' $467.63 2.000 $935.26
X 8006 [2519-3700000 Gate, As Per Plan, 6' $700.00 2.000 $1,400.00
X 8007 |2599-9999009 E‘;:Z’f MiBctRestRcd $98.83 95.000|  $9,388.85
X 8008 |2599-9999010  |contractor IdieTime and $1,936.03 1000  $1,936.03

Mobilization

Add Row Delete Row TOTAL $13,660.14
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H. Signatures

Signatures will be applied through DocExpress.
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Doc Express® Document Signing History
Contract: 63-4040-611 Document: CO 04

This document is in the process of being signed by all required signatories using the Doc Express® service. Following are the signatures
that have occurred so far.

Date Signed By

Alonzo Barkley

Absolute Concrete Construction Inc.
Electronic Signature

(Approved by Contractor (Optional))

06/23/2021

Mindy Moore
Snyder & Associates, Inc

06/23/2021 P
Electronic Signature
(Recommended by Engineer / Approved)
Brandon Nemmers

06/24/2021 City of Knoxville - lowa

Electronic Signature
(Approved by PIRC (when applicable))

(Approved by Administering Office or designee)

(Approved by FHWA (when applicable))




